

EE 491 WEEKLY REPORT 8

Date:3/14/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark Team Leader

Alex Peck Tech Lead

Chandler Heisler Communications

Kurry Watson Webmaster

✓ Weekly Summary (Short summary about what you did this week)

This week we continued to work on our map code. We had a competition between all of us to see who could develop the best map code. We also all tried to be able to draw vectors on the maps we created.

✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ Finished map code with vectors(all)
- ❖ Finished updating all documents (Chandler)

✓ Pending issues (if applicable)

- ❖ N/A

✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
A	Alex C	6	38

B	Alex P	4	38
C	Chandler H	6	37
D	Kurry W.	5	37

✓ **Comments and extended discussion**

N/A

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ This next week we will begin to work on combining the map and vector code we all created (Kurry, Alex P.)
- ❖ We will begin to look into Mongoddb and Lelylan