

EE 492 WEEKLY REPORT 10

Date:10/31/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark Team Leader

Alex Peck Tech Lead

Chandler Heisler Communications

Kurry Watson Webmaster

✓ Weekly Summary (Short summary about what you did this week)

This week we started to get everything ready for our presentation. We worked on updating all our files to get them to reflect the current state of our project. We also finished up merging the database code together. We also worked on making small UI changes so it is easier for the user to change the speed.

✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ Alex Clark
 - Started looking at the project documents
- ❖ Chandler Heisler
 - Finished loading files from the database and began combining my code with Alex C's code
- ❖ Kurry Watson
 - Changed the look and of speed slider and made it easier to slide
 - Changed webpack to pre bundle and made it so we are no longer running on the webpack-dev-server

❖ Alex Peck

- o Had tests that blocked progress

✓ Pending issues (if applicable)

- ❖ Nothing blocking progress

✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
A	Alex C	3	27
B	Alex P	0	33
C	Chandler H	5	31
D	Kurry W.	4	42

✓ Comments and extended discussion



✓ Plan for coming week (please describe as what, who, when)

❖ Alex P

- o show vertexes of polygon when editing
- o add a remover vertex button or an undo button

❖ Chandler H

- o Get all the database code working together and in git

❖ Alex Clark

- o Continue to work on presentation and get documentation ready

❖ Kurry W

- o Start migrating web app to AWS cloud