

EE 492 WEEKLY REPORT 7

Date:10/10/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark Team Leader

Alex Peck Tech Lead

Chandler Heisler Communications

Kurry Watson Webmaster

✓Weekly Summary (Short summary about what you did this week)

This week we got all the loading code moved to the server side and also started adding local files to store changes. We also added an intermediate pin and calculated the path between pins.

✓Past week accomplishments (please describe as what was done, by whom, when)

- ❖ Alex Clark
 - School work/real life issues
- ❖ Alex Peck
 - Worked on fixing UI bugs
- ❖ Chandler Heisler
 - Moved the part of the code that loads the files to the server side.
 - Made a file on the filesystem to store information about field
- ❖ Kurry Watson
 - Added intermediate pin and path projection
 - Started moving computers

✓ **Pending issues (if applicable)**

- ❖ having problems with pins not rotating as the documentation says they should

✓ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
A	Alex C	0	14
B	Alex P	8	23
C	Chandler H	4	20
D	Kurry W.	5	29

✓ **Comments and extended discussion**



✓ **Plan for coming week (please describe as what, who, when)**

- ❖ Alex P
 - make the tractor and combine pins rotate with the tractors and combines heading
- ❖ Chandler H
 - Next week I want to be able to draw fields on the map that I loaded from the server side
- ❖ Alex Clark
 - Look into what has been accomplished
 - Reevaluate what needs to be changed with file writing
- ❖ Kurry W
 - Finish transferring computers