

EE 491 WEEKLY REPORT 10

Date:4/4/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark Team Leader

Alex Peck Tech Lead

Chandler Heisler Communications

Kurry Watson Webmaster

✓ Weekly Summary (Short summary about what you did this week)

This week we finished the map code and also started working with structor to design the UI. We also began working with MongoDB and Lelylan.

✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ Finished map code (Kurry W)
- ❖ Started working with structor for UI design (Alex P)
- ❖ Started working with lelylan and MongoDB(Chandler, Alex C)

✓ Pending issues (if applicable)

- ❖ N/A

✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
A	Alex C	5	46

B	Alex P	5	47
C	Chandler H	4	47
D	Kurry W.	7	49

✓ **Comments and extended discussion**

N/A

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ Continue work on UI
- ❖ Get a login screen working
- ❖ Start getting our database working and connected to the UI