

## EE 491 WEEKLY REPORT 11

Date:4/11/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark                      Team Leader

Alex Peck                      Tech Lead

Chandler Heisler              Communications

Kurry Watson                  Webmaster

### ✓ Weekly Summary (Short summary about what you did this week)

This week we did not get much done due to tests and other class work. We also decided that structor was not working very well for us so we are going to use an alternate UI builder.

### ✓ Past week accomplishments (please describe as what was done, by whom, when)

❖ Finished the design document and project plan(all)

### ✓ Pending issues (if applicable)

❖ N/A

### ✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
A	Alex C	4	54
B	Alex P	3	56

C	Chandler H	2	52
D	Kurry W.	2	54

✓ **Comments and extended discussion**

N/A

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ We plan on finishing our UI(Alex P, Kurry)
- ❖ Implement login and file IO (Alex C, Chandler)
- ❖ Finish weekly reports and put on website (Chandler, Kurry)
- ❖ Finish bio's for website (all)
- ❖ Update website with all new weekly reports (Kurry)