

EE 491 WEEKLY REPORT 5

Date:2/21/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark Team Leader

Alex Peck Tech Lead

Chandler Heisler Communications

Kurry Watson Webmaster

✓ Weekly Summary (Short summary about what you did this week)

This week we finalized our initial requirements with our client, got our project plan document completed, got some work done with our database and GUI, and we have also gotten input from our client on what languages to use (React).

✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ Chandler and Alex P got a simple database and server up and running.
- ❖ Kurry and Alex C began working on the GUI
- ❖ Finished first project plan document

✓ Pending issues (if applicable)

- ❖ Unsure about robot specifications (robot has yet to be completed by evetech)

✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
A	Alex C	5	32
B	Alex P	7	28
C	Chandler H	6	26
D	Kurry W.	5	25

✓ Comments and extended discussion

N/A

✓ Plan for coming week (please describe as what, who, when)

- ❖ Alex P and Chandler will continue to work on server and database and add more functionality
- ❖ Kurry and Alex C will hopefully get a UI that can interact with the server
- ❖ We will all start learning React(the language our client wants for the apps)

✓ Summary of weekly advisor meeting (if applicable/optional)

We have just been discussing our initial progress we have made and what we can work on until we get the robot.