

EE 491 WEEKLY REPORT 9

Date:3/28/16

Group number:dec16-09

Project title:SmartAg

Client &/Advisor: Swarmy Pompandi & Colin Hurd

Team Members/Role:

Alex Clark Team Leader

Alex Peck Tech Lead

Chandler Heisler Communications

Kurry Watson Webmaster

✓ Weekly Summary (Short summary about what you did this week)

This past week we had our first coding session together as a group. We are working on combining some of the map drawing code that we made to make the best possible map. We are also beginning to make a UI using structor. We also have some members of our team beginning to look into working with mongodb and lelylan for the database and connectivity with everything.

✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ Combining the map code to make the best map UI(Kurry, Alex P)
- ❖ Start looking into mongodb and lelylan(Chandler, Alex C.)
- ❖

✓ Pending issues (if applicable)

- ❖ N/A

✓ Individual contributions

| <u>NAME</u> | <u>Individual</u> | <u>Hours this</u> | <u>HOURS</u> |
|-------------|-------------------|-------------------|--------------|
|-------------|-------------------|-------------------|--------------|

| | <u>Contributions</u> | <u>week</u> | <u>cumulative</u> |
|---|----------------------|-------------|-------------------|
| A | Alex C | 4 | 41 |
| B | Alex P | 5 | 42 |
| C | Chandler H | 6 | 43 |
| D | Kurry W. | 5 | 42 |

✓ **Comments and extended discussion**

❖ N/A

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ Finish the map code and start to integrate it into the UI we are creating(all)
- ❖ Begin working with mongodb and lelylan and start working on a basic back end(all)